Project Planning Phase-IV

Project Planning & Work Breakdown Structure

Student Name: Pranay Patil	**Enrollment No:** EN25EL3010049	**Maximum Marks:** 2 Marks
College / University: Medi-Caps University	**College Email:** en25el3010049@medicaps.ac.in	**Date:** October 2026
Project Title: FORMULA 1 Race Intelligence Dashboard Analysis Report (2010 – 2026)		**Domain:** Data Analytics with Tableau

Work Breakdown Structure (WBS) & Timeline

A rigorous 8-phase execution roadmap structured to satisfy MySkillWallet capstone milestones:

Phase	Key Tasks & Activities	Deliverables	Duration	Status
Phase 1: Ideation	Brainstorming, Customer Problem Statements (PS-1, 2, 3), Empathy Mapping	3 Planning PDFs	3 Days	**Completed**
Phase 2: Project Design	Customer Journey, DFD Level 0/1, Agile User Stories, Tech Stack specification	4 Design PDFs	4 Days	**Completed**
Phase 3: Architecture	Problem-Solution Fit, Proposal, Star Schema and Data Pipeline Architecture	4 Architecture PDFs	4 Days	**Completed**
Phase 4: Planning	Milestones planning, resource allocation, and risk management plan	Project Plan PDF	2 Days	**Completed**
Phase 5: Visual Design	Business questions framing, Wireframing, Tableau Storyboard chapter design	3 Design PDFs	5 Days	**Completed**
Phase 6: Development	Tableau calculated fields, 9 Visual sheets development, packaging into .twbx	Tableau PDF & twbx	6 Days	**Completed**
Phase 7: Reporting	Comprehensive Capstone Final Report compilation with scenario analysis	Project Report PDF	4 Days	**Completed**
Phase 8: Demo & Scope	Demonstration planning, screen recording video, scalability to 2026 Active Aero	5 Demo PDFs & MP4	3 Days	**Completed**